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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. S Widen from twolaneto :

Project Description: six-lane divided roadway 100% Plans: May 15, 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: *

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: A final sealed PS&E package was submitted to the Dallas District on May 15, 2017.

1 Utilities: See attached utility coordination update

1 Funding: The project is funded witfil8 million in Proposition 1 (CAT 2%2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

9 Construction: The project let on July 11, 2017. MCM is the apparent low bidder at $37,641,150,
at4.85% below the estimat&here are 2months of barricades. TxDOT is placing safeguards in
the MCM contract to ensure a timely scheduPee construction meeting ha®nyet been
scheduled.

1 Signals: Signal on the north property line at Guyigh School will be included in the FM 2181

contract. City of Denton has provided TxDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Branch Libr&uypplemental agreement with Hedillars for
signal desigrand construction phase servideexpected to be on commissioners court for
considerationn early October
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Utility Coordination Report FM 2181
September20, 2017

City of Dentong Utility will be incorporatednto the construction contractPlanshave been
completed

Frontier Communications; Complete

Charter Communicatiorg Complete

CoServ Gas Was complete; however, there appears to be a conflict with construction. TxDOT is
awaiting plangrom CoServ

DMEc¢ Complete
UTRWD; Complete
Grande¢ Complete
Oncorg Complete

Atmos ¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: August2017
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twclane rural roadway to six _ .

Description: lane divided urban UiiliEs Corm izt March2018
Firm: TxDOT Ready tolLet Date: March2018
Key Contact: Mike Hainline Construction Completion: *

o Cro_st Roads
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Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be @layed to allow alternative FM 720 alignments that avoid the water lines to be
considered.Two new turn lanes are being added to the plans. Sent new adjustments to the
utility providers.

T ROW: The outstanding parcel is Parcel fife Oak Grove Cemetergagrel.

T Utilities: Utilities are workingio relocate.See attached utility relocation update
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ﬁ?n;t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, September 27, 2017:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016
95% PS&E (Design): January 18, 2017

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels
acquired, Parcel 15 (Cemetery) only parcel remaining. Cemetery designation released
(State ROW take area) on Aug 3, 2017 so acquisition can begin. Initial offer made on
Aug 10, 2017. Parcel 15 cemetery i deed signed, money requested. State expects
possession in less than 30 days.

Utility relocations: already started thru March 2018. Upper Trinity Regional Water
District (UTRWD) water line relocation/adjustment, if needed, for transverse crossing
(FM 720 c/l Sta 272+00) is on critical path. Test holes currently being performed to
determine if water lines are clear of roadway construction. Accessing the needed test
hole locations has delayed this effort. Test hole data now expected by Sept 29.

100% PS&E (Design): est. Complete. Revisions to plans to _accommodate future
LIl oyddéos Rd and futurgeingS 380 project on

Project Letting: March 2018

Start construction: approx. 2 months after Project Letting; accelerated construction
specifications (A+B bidding: low bid plus time) will be included in the construction
plans.




Utility Coordination Report FM 720 North
September20, 2017

CoSenElectricg Aerial permit approved; designinghderground. Estimated completion date is not
yet available. CoSecoordinating with Suddenlink for transfer of Suatlak lines to CoServ poles.

AT&Tc In conflict with cabinets on west side and line on east sidelocations have begun
Estimated completion date is November 2017.

Atmos Energyx! GY2a KIFaShaidLBARS2FVYR y$¢ LRNowing2tifitess Sa il a
to west side. Anticipatbeginning of constructiom September 2017Estimated completion date is
November 2017.

UTRWAD; Conducting conflict analysis. Possible conflict north of Gdagks. UTRWD hiring
consultant to look into possible conflicU TRWD hopes to install casing; 600 feet found to be in
conflict. Adding additional casing for crossindTRWD and TxDOT are discussing other options for
relocation of 600 feet in conflict within the needed timeframe.

Mustang¢ Mustang in conflict on west side of project and at crossing at church. Permit is approved.
Relocations have begurPermit has Ben rescinded; Mustang is working on a redesign.

Suddenlink¢ Conducting conflict analysis. Dependent upon CoSeeceived plans on¥9-17.
LYOGAOALI GS cn G2 dn RIFEE@&a 2F O2yail NHzewith Gogervi A YS

Denton I1SO; Reviewing conflict. Not reimbursablé discussions with Uppéirinity. Will relocate
along with Upper Trinity in new easement.



FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway SchematicApproved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: DecembeR017
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Current Activities :

T Utilities: Relocations areomplete

1 Construction: The project let on Februady 2014. Theproject was awarded téaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over the estimate.
There are 420 working days and 20 months ofieates. Constriction beganon November9,
2015 See TxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:September 5, 2017
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contractodb s Superintendent: Rhane: 214 D84a50&

Date Work Began: November 9, 2015
Anticipated Completion Date: December 29, 2017

Current Activities :

Current activities include: Crews working on placing concrete paving and asphalt base for ghase 2
tying steel for concrete paving for phase@2d SW3P.

Narrativede s cr i pti on of | aRoadwayexcavdiigembaakment cemerdspleak :
base and SW3P.

Narrative description of activities planned for next month Concrete paving for phagainlet tops
sidewalks and SW3P.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Paving nortbound lanes

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
May 2014

February 2014

Phase | completeMarch 2015% Phase Il completeDecembe
2016

July8,2014
DecembeR017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: All utilities are clear

Funding: This project is fully funded witliRegional Toll Revenue.
Construction: The project let on Jul8, 2014. Theproject was
awarded toNebber, LLC in the amount of $34,857,000.00, which
was 3% over the estimatdhe contract calls f&05 workingdays
and24 months of barricadegonstruction began on April 20, 2015.
See attached TxDOT consttion report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: September 7, 2017
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superintendent: -1494ni el Hoyt

Date Work Began: April 20, 2015
Anticipated Completion Date: December 2017

Current Activities :

Current activities include: Continue placing sidewalks and placing concrete paving. Continue sound
wall hand work then painting. Laying asphalt-85E.

Narrative description of las t mo nt h 0 sPlaeed sidewalkg and excavations on southbound
side at State School. Continued sound wall hand work then painting.

Narrative description of activities planned for next month: Placing lime on southbound side of
State School RoadPainting sound walls.

Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Placement of concrete paving State
School Road southbound. Finishing sound wall inletssatelvalks.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fouwrto sixlane dividedurban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
October2017

Current Activity :

T ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

1 Construction: Project let on September 11, 2088d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report.

=
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: September 5, 2017

Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contractor 6s I8xBpreardi nt e n dPleonet (575) d&b7

Date Work Began: October 8, 2014
Anticipated Completion Date: October 2017

Current Activities :

Current activities include: Continue working on placing concrete for sidewalks and ADA ramps
placing sod on parkwaysrigation on south end of proje@nd punch list.

Narratvede s cr i pti on of | aWadrkednoo placimg&gsidewalk ADA& iarmps e s
punchilist items

Narrative description of activities planned for next month: Working on punchlist items and
landscaping

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?ez%pl'“go"a' received March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 17,2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: February2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

1 ENV: The draftEA has beesubmitted Subconsultant has addressed comments on EA and
resubmitted.SFP received on July 22017. The public hearingvasheld on August 17, 2017
Dannenbaum is working to finalize the public hearing summary. Dannenbaum is coordinating
with TxDOT regarding Noah Batproperty. Texas Historical Commission gave a preliminary
decision that the property was not eligible as a historic structure, but the Denton County Historical
Commi ssion is not in agreement with t hthe st at e
structure will result in damaging Chisolm Trail Elementary parking and bus lane, as well as part of
the school. Dannenbaum is currently preparing exhibits to highlight these issues, and TxDOT will
be scheduling a meeting with the DCHC in the nextksee discuss.

1 ROW: Survey has 118 ROW parcels completed and accept@d@T. All but four final

ROW parcel maps and descriptions have been submitted to TxDOT. There are currently four

parcels that will require the use of an abstracting service éandsthe deeds to those properties

since the current owner cannot be identified.

Utilities: Level B SUE submitted to TxDOT. Level A SUE test halestinuing

Schematic Received comments from TxDOT on Railroad Exhibit@chematic was updated

and sibmitted to TxDOT on July 19, 2017, reflecting the removal of the center median. The

project now has a continuous kdirn lane through the entire project with the exception of the

approaches to IH 35 as there is not enough widghdeide a leftturn lane.

1 Funding: FM 455 is listed as a Proposition 1 projedth funding totaling 80.9 million FM
455 has been listed as a project on thgddr plan with an additional $2.1 million.

= =4
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | January 2018
Project Widen existing twelane roadway to : .
Description: four-lane, divided urban cross section AT CEMSIMENET ComiteEr | iy
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Chad Allen Construction Complete: Summer2019
Current Activity :

ROW: The City of Denton hasompleted ROW negotiations and acquisitions with property
owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.
Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

Design: The consultanbas completed the final design packagermit applications have been
submitted to TxDOT.

Construction: Bids werereceived orMay 11, 2017. The construction contra@sawarded to
Zachary Construction Corporation in June 20T#e projectwasbid andwill be constructed as a
single job. Notice to Proceed was issued on September 5, 2017. The City of Denton and Zachary
Construction Corporation are coordinating the beginning of major construction work with the final
utility relocation efforts. Major construction work has begun in specific areas clear of all utilities.
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Construcion began on October 28, 201BIFIA loan was awarded on November 3, 2016.
Ribbon-cutting Ceremony: A ribbon-cutting ceremony to celebrate the completion of th&5&
Phase | project is being planned for Wednesday, November 8, 2017. Details regarding time and
location are still beig determined.

I-35E Corridor: All of the managed lanes, main lanes, and frontage road lanes are completed and
in operation. There will be daily lane closures at various locations through the fall as the final
work is completed.

FM 407: The intersectiompened in its final alignment in Julrews are finalizing the

decorative paving and aesthetic work.

Garden Ridge Boulevard: The additional lanes on the Garden Ridge Boulevard are now open.
New southbound Lewisville Lake Bridge: The north and southbood frontage roads opened in
August. The pedestrian/bike walkways are scheduled to open in September.

TEXpress Lanes: The new TEXpress lanes betweet35 and Lake Dallas are now open.

Oak Drive/Lake Dallas Drive: The Oak Drive/Lake Dallas Drive intexd®n and the nortto-

south Uturn are open.

Turbeville Road/Hundley Drive: The additional lanes of Turbeville Road/Hundley Drive are

now open.

Corinth Parkway Bridge: Corinth Parkway intersection is completed.

Post Oak Bridge: All lanes of the new Po®ak bridge are now open for traffic.

US 77/Dallas Drive: The southbound entrance ramp from US 77 has reopened. The northbound
entrance ramp from US 77 is scheduled has closed permanently.

Teasley Lane to Fort Worth Drive: All entrance and exit ramps between Teasley Lane and Fort
Worth Drive are now in their final configuration.

North Texas Boulevard: All lanes of the new North Texas Boulevard are now open for traffic.
The northbound entrance ramp from North Texas Bouteand the southbound exit ramp to

North Texas Boulevard have now reopened.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lamegach direction

¥
i 269

s

Current Activity : | T " Gurter
1 ROW: NTTA has all butwo donation 1| rpenne
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark NTTA continues to PiltPoinf el ] eoliin County
work with property owners taesure the __
donationagreementAll Denton County : |
property owners have signed agreements L ! _
NTTA continues to survey the right of wayj Fu g e | =
and adjacent property along the DNT 4B if k2 s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% 3
plansto NTTA in early April2016 Value o @&
engineerig study underway. The 60% Frereo gl

== In Development

289
e

y Ling Rd.
&

filfll Celina

> County Li

fe—Counfy Rd. 51

miley Rl

& CareyRd. | County=""| iFa
- £ Light Farins
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DNT Phase 4A % ‘ v
U.S. 380 o FM 428 < ontief

plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound PR o G L
frontageroad in current contract. o e
Consultant has begun work on the )
geotechnical andurveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeas were
identified Consultant continues to evaluate the Value Engineering Study recommendations.

6 miles
(Schematic/EA complete) Panvin Rd,

Dallas North Tollvay!
U.S. 380 Interchange
(Future)




US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay tereate one intgrse(;tion, _instead pf two on US 377 at the Stewa_rt and Arv|
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&f% plans which include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met

with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has been submitted to the county.

ROW: Complete.
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*

From US 380 taorth of FM 455 in
Pilot Point

*

*

Widen twelane rural roadway téour-
lane facility

*

*

GraysonCounty Line

Current Activity :

1 ENV: Anticipate project needing a Categorical Exclusion. Currently, TxDOT Dallas does not
haveany safety (CAT 5) omaintenance (CAT 1) funding for this type of jold.S met with
TxDOT Dallas District regarding future funding opportunities. It was decided that Denton County
should begin advanced planning to get project ready for Proposition 7 funding in F2@04.8

1 Planning: Thecommissioners court approved TNP as the most qualified firm for the US 377
project ITS met with TNP on July 25, 2017, to discuss the project scbN® is in the process of
providing a draft scope based on the meeting. TxDOTtlathconfirm scope andITS will then
coordinate review of the cost with TXDOTNP, TxDOT, and ITS have negotiated scope and fee.
Item ison county commissioners codior consideration o®ctober3, 2017
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